

2026-02-06 ED Management Meeting Minutes

1. Executive Summary:

Discussion of migration of predictive model from current manual execution to the Healix platform for long-term operationalization. Sandra confirmed funding and budget approval have been secure. Project timeline targets a September Go-Live, with requirements starting immediately in February and migration occurring in August

Prachi explained how data will flow from eHIMS to DataRobot (via HCC and GCC environments) and eventually to Tableau for visualization. Prachi's team will handle the heavy lifting of data extraction and pipeline setup first while HSRC will handover logic/items for Prachi's team to stage and refactor.

2. Key Action Items/Commitments:

- **Data Provision:** Share current sample data file (manually download from eHIMS) and specific extraction criteria with Prachi to ensure the automated pipeline replicates the correct logic
- **Resource Planning:** Coordinate with Prachi to receive the Project Management Plan, which details the specific input required from HSRC,
- **Budget/Admin:** Ensure the Project Charter is initiated/approved to formally kickoff the requirement gathering phase (targeted for March/April)


3. Detailed Breakdown by Topic:

Topic 1: Project Timeline and Funding

- **Time:**
 - **January:** Funding approved at SGA level
 - **February:** Kickstart procurement and requirement gathering
 - **March-April:** Detailed requirement work (dependent on Project Charter)
 - **August:** Migration
 - **September:** Go-Live

Topic 2: Technical Architecture & Pipeline

- **Summary:**



- **Action Items:**
 - **Prachi:** Share the “Project Management Plan” detailing the scope of work and roles/responsibilities for all parties. Need to inform HSRC what inputs are exactly needed
 - **Prachi’s Team:** To handle the data extraction, pipeline constructions and result storage
 - **HSRC:** To provide the model files (Docker Image, [README.MD](#)) via a shared drive.

Topic 3: UAT and Validation Strategy

- **Summary:**
 - **How to validate the model in User Acceptance Testing (UAT):**
 - Sandra raised concerns about validating against “mock data” since the model needs real inputs to be verified against known outcomes
 - **Option A:** Import a subset of production data (without PII) into the UAT environment for validation (requires data owner occurrence)
 - **Option B (Agreed Approach):** Simulate data for a few days, run the Helix model, and compare the results against the offline model (run by HSRC on laptops) to ensure outputs match
 - **Frequency:** Model is currently running weekly (Thursday mornings)